

Gantt Chart

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					October 16, 2020	October 17, 2020
					Delivery to DOT Main Office	Delivery / Transfer to Production Site
Production Site						
October 18, 2020	October 19, 2020	October 20, 2020	October 21, 2020	October 22, 2020	October 23, 2020	October 24, 2020
Installation (ICT equipment and peripheral) configuration (server, storage, network switch, etc...)						
October 25, 2020	October 26, 2020	October 27, 2020	October 28, 2020	October 29, 2020	October 30, 2020	October 31, 2020
Testing Period			Implementation and deployment			
DR Site						
November 1, 2020	November 2, 2020	November 3, 2020	November 4, 2020	November 5, 2020	November 6, 2020	November 7, 2020
		Delivery / Transfer to DR Site	Installation (ICT equipment and peripheral) configuration (server, storage, network switch, etc...)			
November 8, 2020	November 9, 2020	November 10, 2020	November 11, 2020	November 12, 2020	November 13, 2020	November 15, 2020
Installation (ICT equipment and peripheral) configuration (server, storage, network switch, etc...)					Testing Period	
November 16, 2020	November 17, 2020	November 18, 2020				
Testing Period	Implementation and deployment					