



GOVERNMENT PROCUREMENT POLICY BOARD

CULTIVATE AND FOSTER THE IDEALS OF PUBLIC SERVICE

Home

Infrastructure Projects

Consulting Services

Procurement Timelines - Goods

This is the earliest possible time.

BETA VERSION 2.0

Select date to begin with: 10/28/2022

Compute/Reset to Earliest Possible Time

Start Over

Procurement Stage	Start Date	End Date	Add days	
Advertisement :	10/28/2022	11/04/2022		
Pre-bid Conference : Conduct? <input checked="" type="radio"/> Yes <input type="radio"/> No	11/09/2022	11/09/2022	5	<input type="button" value="Update"/>
Submission of Bids :	11/21/2022	11/21/2022		<input type="button" value="Update"/>
Bid Evaluation :	11/22/2022	11/22/2022		<input type="button" value="Update"/>
Post-qualification :	11/23/2022	11/23/2022		<input type="button" value="Update"/>
Issuance of Notice of Award :	11/24/2022	11/25/2022		<input type="button" value="Update"/>
Contract Preparation and Signing :	11/26/2022	11/27/2022		<input type="button" value="Update"/>
Approval by Higher Authority : Necessary? <input checked="" type="radio"/> Yes <input type="radio"/> No	11/28/2022	11/28/2022		<input type="button" value="Update"/>
Issuance of Notice to Proceed :	11/29/2022	11/29/2022		<input type="button" value="Update"/>