

Schedule of Requirements

The delivery schedule expressed as weeks/months stipulates hereafter a delivery date which is the date of delivery to the project site.

Item Number	Description	Quantity	Total	Delivered, Weeks/Months
1	Set-up of Philippine Booth (or as per event schedule)	1	1	January 9-10, 2019
	Stand Maintenance			January 11-12, 2019
	Stand Dismantling (or as per event schedule)			January 13, 2019